

**Esprit Park Renovation Schedule: Concept Design Work Plan Framework: DRAFT April 11, 2019**

| 2019               |   |  |                           |                           |  |      |   |   |
|--------------------|---|--|---------------------------|---------------------------|--|------|---|---|
| Q1                 |   |  | Q2                        |                           |  | Q3   |   |   |
| January            | February  | March  | April                     | May                       | June   | July | August  |   |
| Phase              | Concept Design  |  |                           |                           |  |      |   |   |
| The work at hand   | Design parameters and proposals for nodes, meadow program, preliminary ADA consultation | Cost estimate, ADA review, tree assessment, civil survey + utility assessment, soil & materials sampling, environmental review |                           |                           | Make updates to design based on ECAG and workshop feedback                               |      |   |   |
| ECAG               | <u>ECAG mtg:</u> Jan 10: discuss progress on issues listed 10/25, design progress       |  | <u>ECAG mtg:</u> March 14 | <u>ECAG mtg:</u> April 11 | <u>POSSIBLE ECAG mtg:</u> May 9 or June 13   |      | <u>POSSIBLE ECAG mtg:</u> July 11                   |   |
| Community Workshop |   |  |                           |                           | <u>Community Open House 1:</u> Concept Design with alternatives (after the ECAG meeting) |      | <u>Community Open House 2:</u> Final concept Design |   |
| Commission         |   |  |                           |                           |  |      |   | <u>RecPark Commission:</u> Dog Play Area Approval, Grant Acceptance Agreement, Concept Design |